

084 -4055-67

JAR-856-2181  
6 November 1967

TO: Bruce B.  
cc: Dave W., Bob B.

SUBJECT: Progress Report  
Contract Nos. DC-1501, DC-CT-1503, DC-TM-1504  
1 October thru 31 October 1967

1. Contract DC-1501 (R&D Effort)
  - 1.1 Thermal Balance Analysis  
PPA vs Cockpit Environment  
In hold status until further notice.
  - 1.2 Supplemental Thermal Protection  
In hold status until further notice.
  - 1.3 Auxiliary Flotation Gear  
Placed in hold status per Bruce B.
  - 1.4 Increase of Suit Flotation  
In hold status until further notice.
2. Contract DC-CT-1503
  - 2.1 Life Rafts-16 ea. ordered on PR-GN-68-08-15-004  
Production sample life raft is being completed.  
Delivery of two (2) each units is expected by  
15 November 67.

JAR/es

STAT

## ITEMS REMAINING TO BE DELIVERED 1 NOVEMBER 1967

New Equipment and Spare Parts

Contract No. DC-CT-1503

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160010-1

JAR-856-2181

Page 2 of 3

<u>Purchase Request No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
PR-GN-67-04-14-064	2	300 ea GN P7834 Screw, Thumb Knurled	24 November 67
PR-GN-67-05-23-071	2	3 ea GN P-A2811 Microphone	15 November 67
PR-GN-67-05-22-070	1	1 ea 10738G01 Valve Assy for GN 10626G01 Flotation Garment, S/N1046, 1055, 1056	22 November 67
		50 ea GN 10738G01 Inflator Valve Assy	22 November 67
PR-GN-67-06-26-076	2	31 ea GN P-C3269 Seal, Face	13 November 67
PR-GN-68-07-12-001	1	2 ea GN P6089 Wrench, Spanner	2 December 67
PR-GN-68-08-15-004	1	8 ea GN 16000G-01EC000 Life Raft (yellow)	1 ea 15 Nov 67 - Bal. by 29 Dec 67
		8 ea GN 16000G-01AB000 Life Raft (green)	1 ea 15 Nov 67 - Bal. by 29 Dec 67
PR-GN-68-09-20-007	1	150 ea GN P7053 Gasket, Cylinder Sealing	6 November 67
PR- GN-68-10-12-009		6 ea GN PB2371 Receiver, Communications	1 December 67
PR-GN-68-10-31-010	1	3 ea GN ACS-B1414 Idler Block	17 November 67
		3 ea GN 16001G01 Flowmeter (2 psi, 0-50cc)	22 December 67

APPROVED FOR RELEASE 2003/03/10 : CIA-RDP75B00285R000300160010-1  
Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160010-1  
ITEMS REMAINING TO BE DELIVERED FOR NOVEMBER 1967  
Repair and Modification  
Contract No. DC-TM-1504

JAR-856-2181  
6 November 1967  
Page 3 of 3

<u>Work Order No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
W/O-GN-67-05-10-027	1	1 ea GN ACS1621 Helmet, S/N 267	Awaiting customer direction
W/O-GN-68-09-11-005	1	To be modified: 1 ea GN 10013G01 Body, Assy, L/H Bearing Ser. No. 105	17 November 67
W/O-GN-68-10-09-006	1	To be modified: 2 ea GN 10013G01 Body, Assy, L/H Bearing Ser. No. 101, 107	17 November 67
W/O-GN-68-09-11-004	1	To be modified: 1 ea GN 10013G01 Body Assy, L/H Bearing, Ser. No. 104	17 November 67